FACT SHEET
LEAKING UNDERGROUND FUEL TANK (LUFT) PROGRAM

FORMERLY DOWNTOWN FUEL TANK REMOVAL,
LEAK ASSESSMENT

Program Description:

The program was started in the early 1980’s to evaluate all City-owned
underground fuel storage tanks and remove any that were leaking or not
compliant with new regulations. The program now removes, monitors, and
remediates any leaking tanks discovered on City property. All work is overseen
by the Central Valley Regional Water Quality Control Board, with permits issued
by the San Joaquin County Environmental Health Department (EHD).

There is currently one active tank site. The site at 800 Main Street was closed
July 20, 2017. A tank discovered at 540 El Dorado Street, which had been
assigned to the City by EHD, was removed by the adjacent owners January
2017.

Project Schedule, 601 Main Street:

Tank Discovered June 2004
Tank Removed by Owner July 2004
Responsibility Assigned to City April 2008
Responsibility Accepted by City July 2008
Work Plan to EHD November 2008
Work Plan Approved by EHD January 2009
Preliminary Site Assessment to EHD April 2009
Additional Site Assessment to EHD* May 2010
Additional Site Assessment with Vapor

Intrusion Testing* December 2014
Additional vapor testing assigned by EHD April 2015
Transition to oversight by Water Board July 2015
Monitoring Wells Required by Water Board October 2015
Work Plan to Water Board** June 2017

Water Board Concurrence with Work Plan July 2017

Installation of Monitoring Wells/First Monitoring October 2017
Second Quarterly Monitoring January 2018
Final Quarterly Monitoring*** April 2018
Water Board issues No Further Action July 2018




Project Cost:

Consultant Contract, 601 Main
Program Administration****

$ 39,200
$ 17,800

TOTAL

Project Funding:

General Funds, Yearly

Project Manager:

Sharla Hardy

Consultant:

Advanced GeoEnvironmental

$ 57,000

$ 60,000

(209) 937-8374

(209) 467-1006

*Subsequent Reports include the following: Assessment by EHD of the
previous report, Assignment of additional sampling by EHD, Request of proposal
of costs from Consultant, Change order to cover costs of additional sampling and
reporting, Preparation of Work Plan and submission of Work Plan to EHD,
Review and Approval of Work Plan by EHD, Samples collected and submitted to
lab, Lab Analysis of samples, Geotechnical analysis of test results by Consultant,
and Submission of Report to EHD. Acquisition of funds for change order is
sometimes an additional step.

**The additional work assigned by the Water Board required: Negotiation
and clarification with the Water Board, Request for a proposal from Consultant,
Acquisition of funding for expanded scope of work, Judgement from the
Department of Industrial Relations (DIR) regarding whether Consultant’s work
required DIR construction documents and application of prevailing wages,
Update of proposal to include new DIR requirements, New contract with
Consultant, Preparation of Work Plan, Review of Work Plan, and Submission of
Work Plan to Water Board.

***This assumes that monitoring provides results that allow the modeling
to produce a 3D map of the remaining contamination that is “well defined” and
“low concentration and diminishing”. If the vapor or groundwater results do not
meet those requirements, the Water Board will require additional monitoring and
may require remediation.

****Includes research and coordination regarding past tanks, possible
future tanks, and other tank related questions.



